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ESTIMATE RUN 10/12/2006

ESTIMATE SUMMARY 09:55:26

CONTID: C14617         ESTIMATE NO: 0004 PROG 2005

PCN: 14617-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 2, MLK BLVD TO 52ND AVE PERCENT TIME:

PROJECT NO: NH 0021-027                   

SH 2, MLK BLVD TO 52ND AVE

NAME OF ROAD: 2

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 10/12/2006 DATE TIME STARTED 06/19/2006

2500 E BRANNAN WAY DATE LET 03/23/2006 DATE WORK BEGAN

 DATE AWARDED 03/28/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 06/19/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,998,942.05 PARTICIPATING $ $ 588,935.89

AWARD PROJECT AMT: 1,721,275.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,707.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

84.81%

303,716.66

588,935.89

588,935.89

579,228.65

$

$

$

$

1,695,225.39

0.00

1,695,225.39

0.00

1,695,225.39

-25,819.13

0.00

1,669,406.26

0.00

AMOUNT DUE 1,669,406.26 579,228.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 579,228.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.0
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PCN: 14617-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0004 09:55:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 100.000 100.000

LF  0.000 0.00

19.71000 100.000 1,971.00

202-00035  
 

0010 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 6,097.000 6,097.000

SY  0.000 0.00

19.99000 6,097.000 121,879.03

202-00190  
 

0015 *REMOVAL OF CURB AND GUTTER 11,055.000 11,055.000

LF  0.000 0.00

5.20000 11,055.000 57,486.00

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 74,302.000 37,110.000

SY  37,192.000 68,805.20

1.85000 74,302.000 137,458.70

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 6.000 6.000

EACH 0.000 0.00

21.91000 6.000 131.46

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 14.000 14.000

EACH 0.000 0.00

10.95000 14.000 153.30

202-00821  
 

0035 *REMOVAL OF TRAFFIC SIGNAL HEAD 6.000 0.000

EACH 0.000 0.00

54.76000 0.000 0.00

202-00831  
 

0040 *CLEAN CULVERT 2.000 0.000

EACH 2.000 4,380.90

2,190.45000 2.000 4,380.90

202-04002  
 

0045 *CLEAN VALVE BOX 20.000 0.000

EACH 20.000 1,095.20

54.76000 20.000 1,095.20

202-04005  
 

0050 BLADING 12.000 0.000

HOUR 0.000 0.00

139.89000 0.000 0.00

203-01500  
 

0055 POTHOLING 11.500 6.500

HOUR 5.000 1,369.05

273.81000 11.500 3,148.82

203-01597  
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PCN: 14617-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0004 09:55:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 100.000 0.000

LF  0.000 0.00

2.96000 0.000 0.00

208-00020  
 

0065 CONCRETE WASHOUT STRUCTURE 6.000 6.000

EACH 0.000 0.00

821.42000 6.000 4,928.52

208-00045  
 

0070 *STORM DRAIN INLET PROTECTION 20.000 20.000

EACH 0.000 0.00

355.95000 20.000 7,119.00

208-00050  
 

0075 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 1.000 1,809.44

1,809.44000 1.000 1,809.44

208-00070  
 

0080 *EROSION CONTROL SUPERVISOR 80.000 0.000

HOUR 6.000 460.02

76.67000 6.000 460.02

208-00205  
 

0085 *RESET SIGN PANEL 1.000 1.000

EACH 0.000 0.00

82.14000 1.000 82.14

210-00815  
 

0090 *ADJUST MANHOLE 18.000 5.000

EACH 13.000 7,675.33

590.41000 18.000 10,627.38

210-04010  
 

0095 *MODIFY INLET 4.000 4.000

EACH 0.000 0.00

3,066.62000 4.000 12,266.48

210-04020  
 

0100 *ADJUST VALVE BOX 40.000 19.000

EACH 21.000 5,072.13

241.53000 40.000 9,661.20

210-04050  
 

0105 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 414.450

TON 0.000 0.00

106.59000 414.450 44,176.23

403-00720  
 

0110 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 9,135.000 4,644.170

TON 4,477.610 228,134.23

50.95000 9,121.780 464,754.69

403-34871  
 



CONTID: C14617         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14617-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0004 09:55:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 3,715.000 1,384.000

GAL 1,675.000 2,579.50

1.54000 3,059.000 4,710.86

411-10255  
 

0120 *18 INCH REINFORCED CONCRETE PIPE 108.000 108.000

LF  0.000 0.00

98.57000 108.000 10,645.56

603-01180  
 

0125 *18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

1,095.22000 3.000 3,285.66

603-05018  
 

0130 *CURB AND GUTTER TYPE 2 (SECTION I-B) 11,143.000 11,143.000

LF  0.000 0.00

10.94000 11,143.000 121,904.42

609-21010  
 

0135 *CURB AND GUTTER TYPE 2 (SECTION II-B) 175.000 175.000

LF  0.000 0.00

21.36000 175.000 3,738.00

609-21020  
 

0140 *GUTTER TYPE 2 SPECIAL 132.000 0.000

LF  0.000 0.00

104.59000 0.000 0.00

609-24000  
 

0145 MEDIAN COVER MATERIAL (BITUMINOUS) 2,002.000 1,753.820

TON 0.000 0.00

107.25000 1,753.820 188,097.20

610-00040  
 

0150 *PULL BOX (SPECIAL) 9.000 0.000

EACH 9.000 2,129.13

236.57000 9.000 2,129.13

613-07000  
 

0155 *SIGN PANEL (CLASS I) 47.000 47.000

SF  0.000 0.00

10.84000 47.000 509.48

614-00011  
 

0160 *SIGN PANEL (CLASS II) 240.000 240.000

SF  0.000 0.00

14.24000 240.000 3,417.60

614-00012  
 

0165 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 9.000 9.000

EACH 0.000 0.00

349.38000 9.000 3,144.42

614-01583  
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PCN: 14617-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0004 09:55:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *12 INCH LED (BALL) (GREEN) 12.000 0.000

EACH 12.000 1,682.28

140.19000 12.000 1,682.28

614-10151  
 

0175 *12 INCH LED (BALL) (YELLOW) 20.000 0.000

EACH 20.000 1,818.00

90.90000 20.000 1,818.00

614-10153  
 

0180 *8 INCH LED (BALL) (GREEN) 16.000 0.000

EACH 16.000 2,032.80

127.05000 16.000 2,032.80

614-10163  
 

0185 *8 INCH LED (BALL) (YELLOW) 16.000 0.000

EACH 16.000 1,366.88

85.43000 16.000 1,366.88

614-10165  
 

0190 *TRAFFIC SIGNAL FACE (12-12-12) 6.000 0.000

EACH 6.000 3,988.80

664.80000 6.000 3,988.80

614-70336  
 

0195 *LOOP DETECTOR WIRE 6,018.000 1,770.000

LF  3,186.000 6,977.34

2.19000 4,956.000 10,853.64

614-72875  
 

0200 *SPAN WIRE CABLE 150.000 0.000

LF  110.000 240.90

2.19000 110.000 240.90

614-72890  
 

0205 *EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 1.000 991.18

991.18000 1.000 991.18

615-00150  
 

0210 *CONSTRUCTION SURVEYING 1.000 0.750

L S 0.250 2,108.30

8,433.20000 1.000 8,433.20

625-00000  
 

0215 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

32,164.09000 1.000 32,164.09

626-00000  
 

0220 *EPOXY PAVEMENT MARKING 5.000 0.000

GAL 1.000 328.57

328.57000 1.000 328.57

627-00005  
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PCN: 14617-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0004 09:55:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 370.000 20.000

GAL 78.000 4,570.02

58.59000 98.000 5,741.82

627-00012  
 

0230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 3,696.000 1,411.000

SF  1,707.000 15,892.17

9.31000 3,118.000 29,028.58

627-01001  
 

0235 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 5,385.000 1,337.000

SF  1,289.000 12,709.54

9.86000 2,626.000 25,892.36

627-02001  
 

0240 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

506.000 92.000

SF  414.000 6,346.62

15.33000 506.000 7,756.98

627-30327  
 

0245 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 8,048.000 3,752.000

SF  4,204.000 39,139.24

9.31000 7,956.000 74,070.36

627-30332  
 

0250 *LOCATE MONUMENTS 8.000 0.000

HOUR 0.000 0.00

98.57000 0.000 0.00

629-01110  
 

0255 *FLAGGING 1,193.500 811.000

HOUR 382.500 7,959.83

20.81000 1,193.500 24,836.74

630-00000  
 

0260 *TRAFFIC CONTROL VEHICLE 1.000 0.500

EACH 0.400 1,314.26

3,285.66000 0.900 2,957.09

630-00004  
 

0265 *TRAFFIC CONTROL INSPECTION 34.000 27.000

DAY 6.000 525.72

87.62000 33.000 2,891.46

630-00007  
 

0270 *TRAFFIC CONTROL MANAGEMENT 55.000 42.000

DAY 13.000 7,118.93

547.61000 55.000 30,118.55

630-00012  
 

0275 *UNIFORMED TRAFFIC CONTROL COORDINATION 250.000 22.000

HOUR 0.000 0.00

21.90000 22.000 481.80

630-00015  
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PCN: 14617-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0004 09:55:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 7.000

EACH 5.600 919.97

164.28000 12.600 2,069.93

630-80335  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 134.000 31.000

EACH 24.800 1,358.05

54.76000 55.800 3,055.61

630-80341  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 92.000 33.500

EACH 26.800 1,907.89

71.19000 60.300 4,292.76

630-80342  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 3.200 262.85

82.14000 7.200 591.41

630-80343  
 

0300 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 100.000

SF  80.000 1,533.60

19.17000 180.000 3,450.60

630-80344  
 

0305 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 1.600 7,885.60

4,928.50000 3.600 17,742.60

630-80355  
 

0310 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 1.600 1,314.27

821.42000 3.600 2,957.11

630-80358  
 

0315 *DRUM CHANNELIZING DEVICE 200.000 87.000

EACH 69.600 2,667.77

38.33000 156.600 6,002.48

630-80360  
 

0320 *TRAFFIC CONE 500.000 176.500

EACH 141.200 1,159.25

8.21000 317.700 2,608.32

630-80380  
 

0325 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0330 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000

F A 9,159.330 9,159.33

1.00000 9,159.330 9,159.33

700-70012  
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PCN: 14617-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0004 09:55:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0340 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0345 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0350 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0355 F/A RAILROAD 100,000.000 0.000

F A 46,394.000 46,394.00

1.00000 46,394.000 46,394.00

700-70040  
 

0360 F/A RAILROAD FLAGGING 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0365 F/A ADJUST UTILITIES 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0370 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0405 GUTTER (SPECIAL) CHANGING CONCRETE TO HIGH EARLY FOR 
GUTTER TYPE 2 SPECIAL

132.000 0.000

LF  132.000 26,147.88

198.09000 132.000 26,147.88

609-23000  
 

0410 F/A ANTICIPATED CMO 4,580.000 0.000

F A 4,580.000 4,580.00

1.00000 4,580.000 4,580.00

700-70002  
 

CAT 0200 $545,911.97 1,621,899.95CURRENT AMT 1,925,616.62 $$



CONTID: C14617         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14617-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0004 09:55:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-17-HT AND E-17-HU 

0375 *REMOVAL OF ASPHALT MAT 2,856.000 128.000

SY  2,728.000 13,585.44

4.98000 2,856.000 14,222.88

202-00220  
 

0380 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 464.000 0.000

TON 464.000 23,640.80

50.95000 464.000 23,640.80

403-34871  
 

0385 GEOTEXTILE (SEPARATOR) (CLASS A) 2,856.000 0.000

SY  2,856.000 5,797.68

2.03000 2,856.000 5,797.68

420-00130  
 

CAT 0300 $43,023.92 43,661.36CURRENT AMT 43,661.36 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,899.27000 1.000 16,899.27

620-00002  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,943.38000 1.000 11,943.38

620-00012  
 

0400 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

821.42000 1.000 821.42

620-00020  
 

CAT 0400 $0.00 29,664.07CURRENT AMT 29,664.07 $$

PROJECT TOTAL 588,935.89 $ 1,695,225.38CURRENT AMT 1,998,942.05 $$


